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Tanya:
The attached monthly progress report regarding Remedial Investigation/Feasibility
 Study (RI/FS) activities at the Rolling Knolls Landfill Superfund Site has been
 prepared in accordance with Section XI. 48. of the Administrative Settlement
 Agreement and Order on Consent between the United States Environmental
 Protection Agency and Chevron Environmental Management Company, Alcatel-
Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, “Settling
 Parties”).
A paper copy of the attached document will be distributed to you via U.S. Mail. Please
 contact us if you have any questions or concerns regarding the information contained
 in the report.
Thank you,
Suzy
Suzy Walls | Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com
ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934
T. 865.777.3502 | M. 919.455.5413 | F. 865.675.6712 
www.arcadis-us.com
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Imagine the result 


 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
 
 
Subject: 
Monthly Progress Report – March 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 


This monthly progress report has been prepared in accordance with Section XI. 48. 


of the Administrative Settlement Agreement and Order on Consent (Agreement) 


between the United States Environmental Protection Agency (USEPA), and Chevron 


Environmental Management Company for itself and on behalf of Kewanee Industries, 


Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, 


"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was 


entered on September 30, 2005.  The reporting period for this progress report is 


March 2015.  The progress report was prepared by ARCADIS on behalf of the 


Settling Parties.  


1. Activities Performed During the Reporting Period   


During this reporting period, the Settling Parties conducted the following RI activities: 


 Coordinated with the laboratory on sample analysis and sample receipt, and 


continued review of preliminary Data Gaps Sampling and Analysis Plan (Data 


Gaps SAP) analytical results. 


 Received additional comments on the proposed monitoring well locations from 


USEPA on March 5, 2015. 


 Obtained well permits for the installation of Phase II Data Gaps SAP monitoring 


wells from March 9, 2015 through March 27, 2015.  
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 Submitted the revised Technical Memorandum on Candidate Technologies to 


USEPA on March 16, 2015. 


 Participated in a meeting with USEPA management to discuss oversight costs on 


March 18, 2015. 


 Submitted the final results of Phase I Data Gaps sampling (included results for 


PCB congeners in SS-140) to USEPA on Mach 20, 2015. 


 Received notification from USEPA requesting an update to refined risk 


characterization presented in the Baseline Ecological Risk Assessment Work 


Plan on March 25, 2015.  


 Received suggested modifications from USEPA in regards to the proposed 


permanent well locations on March 30, 2015. 


 Began installation and development of monitoring wells as part of the Phase II 


Data Gaps SAP field work on March 30, 2015. 


 Participated in a conference call with USFWS on March 30, 2015 to discuss work 


in potential bog turtle habitat. 


 Submitted a letter to USEPA on March 31, 2015 in response to USEPA’s request 


for the refined BERA risk characterization evaluation.  


2. Activities Scheduled for the Next Two Months 


The Settling Parties will conduct the following activities: 


 Conduct monthly inspections of the drum storage area located adjacent to the 


Drum Area and conduct maintenance activities as necessary.  


 Continue installation of proposed permanent monitoring wells as part of Phase II 


of the Data Gaps SAP.  


 Continue discussions with USEPA on additional delineation samples needed to 


complete the Data Gaps SAP. 


 Continue implementation of data gaps sampling. 
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3. Problems or Schedule Delays 


Discussions with the USFWS have indicated that monitoring well installation methods 


may need to be altered to meet Best Management Practices for working within 


potential bog turtle habitat.  The USFWS is currently reviewing the proposed 


monitoring well locations and will be providing guidance.  The timing of the USFWS’ 


comments, thus, could adversely impact the schedule for completion of the data gap 


sampling. 


The next monthly progress report will be submitted to the USEPA on or before May 


15, 2015. 


Please contact me at 609.366.9006 if you have questions or comments on this 


monthly progress report. 


Sincerely, 
 
ARCADIS U.S., Inc. 
 


 
John L. Persico, P.G. 
Principal Geologist  


Copies: 


Pete Bergeron, Chevron Environmental Management Company 
Robert A. Malinoski, Esq., Chevron U.S.A. Inc. 
Richard T. Hughes, Esq., Jackson Walker L.L.P. 
Gary Fisher, Alcatel-Lucent USA Inc. 
Irvin Freilich, Esq., Gibbons P.C. 
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 
Michael Draikiwicz, Novartis Pharmaceuticals Corporation 
Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 
Robert Allen, United States Fish and Wildlife Service 
Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 
Joseph T. Sodano, Green Village Fire Department 
Suzanne J. Walls, ARCADIS 






